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ESTIMATE RUN 08/07/2013

ESTIMATE SUMMARY 16:25:34

CONTID: C19248         ESTIMATE NO: 0001 PROG 2005

PCN: 19248-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MUDDY PASS SLIDE REPAIR PERCENT TIME:

PROJECT NO: NH0402-085                    

US 40 MUDDY PASS SLIDE REPAIR

NAME OF ROAD: 040A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

COGGINS & SONS, INC. PAY PERIOD ENDING 07/27/2013 DATE TIME STARTED 07/01/2013

9512 TITAN PARK CIR. DATE LET 05/09/2013 DATE WORK BEGAN 07/01/2013

 DATE AWARDED 05/15/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED

LITTLETON CO 80125-9327303-791-9911 DATE NOTICE TO PROCEED 07/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,383,810.53 PARTICIPATING $ $ 431,300.36

AWARD PROJECT AMT: 3,119,988.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,962.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12.75%

2,952,510.17

431,300.36

431,300.36

420,337.52

$

$

$

$

431,300.36

0.00

431,300.36

0.00

431,300.36

-10,962.84

0.00

420,337.52

0.00

AMOUNT DUE 420,337.52 420,337.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 420,337.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.0 TIME ALLOW: 11/8/2013 ??:??:??

ORIG TIME ALLOW: 11/8/2013 ??:??:??
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.800

201-00000  
 

1.000

L S 

12,668.00000 10,134.400.800

10,134.40

0010 *Removal of Pipe 0.000

0.000

202-00033  
 

2.000

EACH

1,407.92000 0.000.000

0.00

0015 *Removal of Delineator 0.000

22.000

202-00090  
 

22.000

EACH

11.00000 242.0022.000

242.00

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,183.000

SY  

10.86000 0.000.000

0.00

0025 Removal of Pavement Marking 0.000

1,023.000

202-00250  
 

1,023.000

SF  

3.27000 3,345.211,023.000

3,345.21

0035 *Proof Rolling 0.000

0.000

203-01100  
 

5.000

HOUR

108.97000 0.000.000

0.00

0040 *Blading 0.000

12.500

203-01500  
 

400.000

HOUR

163.46000 2,043.2512.500

2,043.25

0045 *Backhoe 0.000

7.000

203-01510  
 

20.000

HOUR

81.73000 572.117.000

572.11

0050 *Hydraulic Excavator 0.000

2.000

203-01565  
 

40.000

HOUR

152.56000 305.122.000

305.12

0055 *Potholing 0.000

0.000

203-01597  
 

10.000

HOUR

170.00000 0.000.000

0.00

0065 *Topsoil 0.000

0.000

207-00205  
 

1,558.000

CY  

2.72000 0.000.000

0.00
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *Stockpile Topsoil 0.000

216.000

207-00210  
 

1,558.000

CY  

0.94000 203.04216.000

203.04

0075 *Erosion Log (18 Inch) 0.000

2,256.000

208-00003  
 

2,782.000

LF  

2.87000 6,474.722,256.000

6,474.72

0080 *Silt Fence 0.000

0.000

208-00020  
 

250.000

LF  

4.69000 0.000.000

0.00

0085 *Rock Check Dam 0.000

0.000

208-00041  
 

13.000

EACH

271.89000 0.000.000

0.00

0090 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

337.81000 337.811.000

337.81

0095 *Storm Drain Inlet Protection 0.000

1.000

208-00050  
 

1.000

EACH

76.28000 76.281.000

76.28

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,443.88000 0.000.000

0.00

0105 *Removal and Disposal of Sediment (Labor) 0.000

7.000

208-00103  
 

40.000

HOUR

31.60000 221.207.000

221.20

0110 *Removal and Disposal of Sediment (Equipment) 0.000

10.500

208-00105  
 

40.000

HOUR

69.74000 732.2710.500

732.27

0115 *Sweeping (Sediment Removal) 0.000

8.500

208-00106  
 

40.000

HOUR

114.04000 969.348.500

969.34

0120 *Erosion Control Supervisor 0.000

68.500

208-00205  
 

700.000

HOUR

66.89000 4,581.9768.500

4,581.97
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

13,500.000

GAL 

1.30000 0.000.000

0.00

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

385.00000 0.000.000

0.00

0135 Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

186.46000 0.000.000

0.00

0140 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

200.000

CF  

13.32000 0.000.000

0.00

0145 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

3.000

ACRE

2,175.40000 0.000.000

0.00

0150 Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

6.000

EACH

83.24000 0.000.000

0.00

0155 Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

140.000

EACH

49.95000 0.000.000

0.00

0160 Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

2.000

EACH

116.54000 0.000.000

0.00

0165 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

859.000

SY  

2.11000 0.000.000

0.00

0170 *Protection of Migratory Birds 0.000

1.000

240-00017  
 

1.000

L S 

3,000.00000 3,000.001.000

3,000.00

0175 *Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

3,841.000

CY  

53.44000 0.000.000

0.00
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Aggregate Base Course (Class 6) 0.000

186.410

304-06000  
 

614.000

TON 

33.75000 6,291.34186.410

6,291.34

0185 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

400.000

CY  

66.40000 0.000.000

0.00

0190 Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

524.000

TON 

133.82000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

1,200.000

TON 

90.40000 0.000.000

0.00

0200 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

72.000

TON 

610.24000 0.000.000

0.00

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

637.000

GAL 

2.41000 0.000.000

0.00

0215 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

3,638.000

SY  

2.19000 0.000.000

0.00

0220 *Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

153.000

SY  

4.10000 0.000.000

0.00

0225 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

67.000

SY  

9.56000 0.000.000

0.00

0250 *Riprap (12 Inch) 0.000

20.000

506-00212  
 

71.000

CY  

193.50000 3,870.0020.000

3,870.00

0255 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

2.000

CY  

174.36000 0.000.000

0.00
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

107.000

603-01245  
 

209.000

LF  

102.88000 11,008.16107.000

11,008.16

0265 *24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

3.000

EACH

652.20000 652.201.000

652.20

0270 *Inlet Type D (10 Foot) 0.000

1.000

604-00510  
 

1.000

EACH

5,426.81000 5,426.811.000

5,426.81

0285 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

638.000

LF  

25.76000 0.000.000

0.00

0290 End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

2,008.00000 0.000.000

0.00

0295 Fence (Plastic) 0.000

1,483.000

607-11525  
 

2,409.000

LF  

3.00000 4,449.001,483.000

4,449.00

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

23.000

EACH

26.40000 0.000.000

0.00

0305 *Delineator (Type III) 0.000

0.000

612-00003  
 

5.000

EACH

28.60000 0.000.000

0.00

0310 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,414.000

LF  

4.00000 0.000.000

0.00

0315 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

2.000

EACH

450.00000 0.000.000

0.00

0340 *Construction Surveying 0.000

0.280

625-00000  
 

1.000

L S 

17,535.00000 4,909.800.280

4,909.80
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

131,745.00000 65,872.500.500

65,872.50

0350 Public Information Services 0.000

0.400

626-01000  
 

1.000

L S 

8,000.00000 3,200.000.400

3,200.00

0355 Pavement Marking Paint 0.000

0.000

627-00001  
 

30.000

GAL 

108.97000 0.000.000

0.00

0360 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

18.000

GAL 

217.94000 0.000.000

0.00

0365 *Flagging 0.000

469.500

630-00000  
 

2,400.000

HOUR

27.55000 12,934.73469.500

12,934.73

0370 *Traffic Control Inspection 0.000

7.000

630-00007  
 

48.000

DAY 

275.00000 1,925.007.000

1,925.00

0375 *Traffic Control Management 0.000

19.000

630-00012  
 

100.000

DAY 

715.00000 13,585.0019.000

13,585.00

0380 *Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

6.000

EACH

770.00000 1,155.001.500

1,155.00

0385 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

11.000

EACH

66.00000 132.002.000

132.00

0390 *Construction Traffic Sign (Panel Size B) 0.000

14.500

630-80342  
 

29.000

EACH

71.50000 1,036.7514.500

1,036.75

0395 *Construction Traffic Sign (Panel Size C) 0.000

2.500

630-80343  
 

5.000

EACH

77.00000 192.502.500

192.50
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Construction Traffic Sign (Special) 0.000

105.000

630-80344  
 

210.000

SF  

22.00000 2,310.00105.000

2,310.00

0405 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

3.000

EACH

10,450.00000 15,675.001.500

15,675.00

0410 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.500

630-80356  
 

1.000

EACH

1,650.00000 825.000.500

825.00

0415 *Drum Channelizing Device 0.000

24.000

630-80360  
 

48.000

EACH

11.00000 264.0024.000

264.00

0420 *Drum Channelizing Device (With Light) (Flashing) 0.000

2.000

630-80363  
 

4.000

EACH

16.50000 33.002.000

33.00

0425 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

2.000

630-80364  
 

20.000

EACH

16.50000 33.002.000

33.00

0430 Concrete Barrier (Temporary) 0.000

600.000

630-80370  
 

1,200.000

LF  

57.81000 34,686.00600.000

34,686.00

0435 *Traffic Cone 0.000

25.000

630-80380  
 

50.000

EACH

11.00000 275.0025.000

275.00

0440 *Stackable Vertical Panels 0.000

24.500

630-80393  
 

49.000

EACH

16.50000 404.2524.500

404.25

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A On-The-Job Trainee 0.000

128.000

700-70021  
 

1,280.000

HOUR

1.00000 128.00128.000

128.00

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A Purchase Seed 0.000

0.000

700-70034  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 224,512.76224,512.761,503,273.02CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0030 *Unclassified Excavation 0.000

0.000

203-00000  
 

5,360.000

CY  

8.90000 0.000.000

0.00

0210 *Geomembrane 0.000

0.000

420-00000  
 

1,163.000

SY  

8.17000 0.000.000

0.00

0230 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

10,915.000

SY  

3.52000 0.000.000

0.00
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PCN: 19248-BID    ESTIMATE RUN 08/07/2013

PROJECT: NH0402-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0235 Drilled Caisson (24 Inch) 0.000

300.000

503-00024  
 

5,000.000

LF  

126.50000 37,950.00300.000

37,950.00

0240 Facing (Special) 0.000

0.000

504-04440  
 

7,506.000

SF  

10.65000 0.000.000

0.00

0245 Soldier Pile Wall 0.000

0.000

504-08150  
 

7,500.000

SF  

13.05000 0.000.000

0.00

0275 *6 Inch Perforated Pipe Underdrain 0.000

520.000

605-00060  
 

520.000

LF  

103.88000 54,017.60520.000

54,017.60

0280 2 Inch Horizontal Drain 0.000

2,400.000

605-01020  
 

2,950.000

LF  

30.41000 72,984.002,400.000

72,984.00

0320 Ground Anchor 0.000

0.000

618-08900  
 

14,000.000

LF  

47.96000 0.000.000

0.00

0445 Shotcrete 0.000

0.000

641-10000  
 

834.000

SY  

141.00000 0.000.000

0.00

CAT 164,951.60164,951.601,838,701.51CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

20,163.00000 20,163.001.000

20,163.00

0330 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

19,493.00000 19,493.001.000

19,493.00

0335 Sanitary Facility 0.000

2.000

620-00020  
 

2.000

EACH

1,090.00000 2,180.002.000

2,180.00

CAT 41,836.0041,836.0041,836.00CURRENT AMT0400 $ $ $

$ 431,300.36431,300.36$3,383,810.53$CURRENT AMTPROJECT TOTAL


